
November 2014

         TIP            LATEST AFTER

ID # COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON

B-4511 Forsyth $900,000 $1,200,000 F

B-5325 Franklin $1,800,000 $1,800,000 F

R-0623 Montgomery $45,000,000 $49,100,000 S 404 Permit Pending

R-4416 Clay $5,000,000 $5,000,000 F Design Issues

R-5115 Macon $1,000,000 $825,000 S

R-5523 Harnett $1,225,000 $1,225,000 F Permits Pending

U-3465 Harnett $17,700,000 $21,600,000 F

Projects = 7 Totals $72,625,000 $80,750,000 Projects to be Let =  7

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Minus Engineering & Contingencies

(R-2519B  TO BE ADVERTISED IN OCT 2014 LET - (8-WEEK AD))

Design Build Projects - NONE FOR NOV 2014

Review - September 30, 2014


